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Originator Phone
R. J. Corey 376-0108
Class of Change

[ I I - Signatories [X RI - Executive Manager [ III - Project Manager
Change Title
Additi on of Of Ecology Lead Regulatory Agency Milestones Within The M-015 Series
"Complete the RU/FS (or RFI/CMS and Rl/FS) process for all non-tank farm operable units except for
canyon/associated past practice waste site OUs covered in M-85-00"
Description/Justification of Change

The change package includes:
SAddition of three interm milestones

* Modification and extension of one interim milestone, and
* Extension of four interim milestones

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change
Extension for several interim milestones within the M-015 series, and modification and creation of
milestones for submittal of M-015 decision documents.

Afftti~d Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change control
documents, project management plans).

Approva

R.J. Core - Approved Disapproved
DOE Date Page I of 2
N/A Dat _ _Approved Disapproved
EPA Date

A.K. Smith __ ApprovedDisapproved
Ecology Date

JUN 082016
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Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using stikeaut to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-015-21A Submit a 200-BP-5 and 200-PO-1 OU Feasibility Study Report and 06/30/204
Lead R Proposed Plan(s) to Ecology. 06/30/2018
Agency: Ecology

M-015-92A Submit a RCRA Facility Investigation/Corrective Measures Study & 6/30/20-46
Lead _Rojgr Remedial Investigation/Feasibility Study work plan for the 200-EA-1 09/30/2017
Agency: Ecology operable unit (200 East Inner Area) to Ecology.

M-015-92B Submit RCRA Facility Investigation/Corrective Measures Study & 42/34/2046
Lead Reaulatorv Remedial Investigation/Feasibility Study Report(s) and Proposed 11/30/2022
Agency: Ecology Corrective Action Decision(s)/Proposed Plan(s) for the 200-EA-1 and

200-1-4 OU9 (Central Plateau 200 East Inner Area) to Ecology.

M-1 5-2C Submit RCRA Facility Investigation/Corrective Measures Study & 03/31/2023
Lead Regulatory Remedial Investigation/Feasibility Study Report and Proposed
Agency: Ecoloav Corrective Action Decision/Proposed Plan for the 200-IS-1 OU to

M-015-93B Submit RCRA Facility Investigation/Corrective Measures Study & 42/34/2046
Lead Reulator Remedial Investigation/Feasibility Study Report and Proposed 01/311202
Agency: Ecoloav Corrective Action Decision/Proposed Plan for the 200-SW-2 OU to

Ecology.
M-015-93C Initiate characterization field work for the 200-SW-2 Operable Unit 09/30/2018
Lead Ruatory landfills in accordance with the schedule in the approved
Agency: Ecolov RI/FS/RFI/CMS Work Plan.

M-015-110 B Submit Corrective Measures Study & Feasibility Study Report and 09/3/20416
Lead Reulator Proposed Plan/Proposed Corrective Action Decision for the 200-DV-1 09/30/2023
Agency: Egoh= OU to Ecology.

M-015-96 Submit the 100-OL-1 Remedial Investigation report and a change 08/31/2Q16
Lead Regulator request to establish a date for the Feasibility Study report to Ecology
Aaencys cla


